

The product development timeline might not be final and is subject to change depending on the feedback we receive from our initial customers.

***Phase 1: A full Travel Booking (Air, Hotels, and Taxi) solution to accept crypto currency (LIL, BTC, ETH etc.) with value addition***

Goal: accept not only Lillion currency, but also BTC, ETH etc. and enable users to use Lillion (LIL) to book air tickets, hotels, taxi. Moreover, a smart travel platform with value addition.

***Time: July 2021***

**Phase 2: Online Casino**

Goal: Develop and introduce an online casino platform, with trust system for users. The ability to gamble using LIL, BTC, ETH etc.

***Time: February 2022***

***Phase 3: A full e-commerce solution to accept crypto currency (LIL, BTC, ETH) and exchange them to fiat currency, with value addition***

Goal: accept not only Lillion currency, but also BTC, ETH and enable merchants to exchange Lillion to fiat currency and transfer funds to their preferred account.

***Time: July 2022***

**Phase 4: A Lillion Wallet for clients + vLIL program + significant improvement of E-commerce platform with trust and reputation algorithm**

Goal: make a significant step towards a fully working value addition and reputation system: improvement of E-commerce platform with trust and reputation algorithm together with Lillion smart contract for making/solving claims, rating merchants, writing reviews, etc. Review purchase history, see clients' and merchants' trust rating, etc. Finally, the loyalty program will be enabled during this stage of development.

***Time: August 2022***

## **Phase 5: Online Games Betting**

Goal: Develop and introduce online games betting platform. The ability to accept payments in LIL, BTC, ETH and other currencies and exchange them to preferred fiat currency.

***Time: October 2022***